Highland BOTS Phase 1 Project Schedule

ID		Task Name
1	✓	**Planning Stage**
2	✓	**Preparation**
9	✓	**Kickoff**
11	✓	**Informal Iteration**
25	✓	**Formal Iteration**
30	✓	**In-Stage Assessment**
33	✓	**Stage Exit**
36	✓	**Administration**
38		**CORE Component**
39	✓	**Component Planning**
41		**Requirements Stage**
69		**Design Stage**
71		**Development Stage**
73		**Integration & Test Stage**
75		**Installation & Acceptance Stage**
77		**CUST Component**
78	✓	**Component Planning**
80		**Requirements Stage**
108		**Design Stage**
110		**Development Stage**
112		**Integration & Test Stage**
114		**Installation & Acceptance Stage**
116		**ORD Component**
117		**Component Planning**
119		**Requirements Stage**
147		**Design Stage**
149		**Development Stage**
151		**Integration & Test Stage**
153		**Installation & Acceptance Stage**
155		**PROD Component**
156		**Component Planning**
158		**Requirements Stage**
186		**Design Stage**
188		**Development Stage**
190		**Integration & Test Stage**
192		**Installation & Acceptance Stage**